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The purpose of this modification is to incorporate FY 2002 AFP No.10.

Contract No. DE-AC08-01RW12101 is hereby modified as follows:

1. Clause B.3, ESTIMATED COST AND FEE paragraph (b), is revised to reflect a decrease of ($5,816,599).
The decrease is due to inter/intra office transfers in the AFP.

2. As aresult of the aforementioned revision per Clause B.3, ESTIMATED COST AND FEE , paragraph (b),
there is a net decrease in the estimated cost of ($5,816,599). Therefore, the estimated cost for fiscal year 2002 is

revised from $127,795,449 to $121,978,850. The total contract value inception-to-date is decreased from
$284,510,253 to $278,693,654.

Accordingly, Clause B.3 is revised as follows:

(b) The estimated cost of the specified contract period, exclusive of the base and award fees, if any, is as follows:

Estimated Cost

Contract Period: October 1, 2001, through September 30, 2002

Contract Line Items

Summary of Direct Costs

L

Mission

Mmoo o

bl

Yucca Mountain (YMP0012, Rev. 00)

Acceptance Transportation and Integration (ATI0012, Rev.00)
Program Management & Administration (PMA0012, Rev.00)
Information Management (IM00012, Rev.00)

Plutonium Disposition

Quality Assurance (QA00012, Rev.00)

IWO 98IDSNF06
TWO NVA0800

WO NV900101

BSC Support to BN
Safeguards & Security

Total FY 2002 WAD

$116,449,000
$5,703,000
$2,323,000
$3,799,000
$0
$8,000,000

$0
$0
$0
$6,114
$0

$136,280,114
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Inter/intra-office transfers during FY02 ($14,301,264)
IL Construction Programs $0
I Administration
a. Lease Termination Liability Reductions $0
FY 2002 Estimated Costs $121,978,850

Prior Contract Periods

November 14, 2000 through September 30, 2001 $156,714,804

Grand Total Estimated Costs (inception-to-date) $278,693,654

3. This modification implements changes in contract funding pursuant FY 2002 AFP number 10. The AFP
appears as Attachment 1 to this modification. The AFP stipulates the appropriate budget and reporting code
distribution of the incremental funding identified below. The following is a summary of funding changes in
the AFP:

AFP No. Activities Amount
10 Incremental Funding $147,000,599.35

10 Inter/Intra Office Transfers ($5,816,599.35)
Total $141,184,000

In accordance with changes in AFP No. 10, funds in the amount of $141,184,000 are hereby obligated to the
contract. The total amount of obligated funds from contract inception-to-date is therefore increased from
$223,288,000, by $141,184,000, to $364,472,000 therefore, Clause B.2, OBLIGATION OF FUNDS, is
revised to read as follows:

Pursuant to the clause entitled,”Obligation of Funds’, total funds in the amount of $364,472,000 have been
allotted for obligation and are available for payment of allowable costs and any fees to be incurred from the
effective date of this contract through the period estimated to end March 31, 2006.

4. Except as provided herein, all terms and conditions of the document referenced in 10A of the Standard
Form 30, as heretofore changed, remain unchanged and in full force and effect.



